
MEMO TO FILE 

07/02/2012 

Regarding: 202 E Maryland St. and Property Owner Mr. James R Stark Jr. 

Introduction 

SuiTRAC has been retained by the United States Environmental Protection Agency (EPA) on the 

Jacobsville Neighborhood Soil Remediation Project, Project Number S175-RARA-B51Z. SuiTRAC has 

retained subcontractor Lawson Environmental Services, LLC (LES) to provide project coordination, soil 

remediation, and restoration services. 

During the project, the EPA, SuiTRAC, and LES have been in contact with the property owner Mr. James 

R Stark Jr. (Mr. Stark) of 202 E Maryland St. Evansville, Indiana regarding remediation at the above noted 

property. Please note that Mr. Stark if often mistakenly referred as "Mr. Starks" or "Starks" in 

conversation and correspondence. Mr. Stark had initially agreed and signed an access agreement 

(Attachment 1) with the EPA and agreed and signed a restoration agreement with LES. Mr. Stark has 

changed his mind regarding access and restoration multiple times including an amendment to the initial 

restoration agreement (Attachment 2). Since the initial amendment, Mr. Starks has provided verbal 

direction to the EPA, SuiTRAC, and LES regarding access and restoration of his property and has refused 

to commit to writing. 202 E Maryland St. was placed on an internal hold list by LES since 05/17/2012 

until aLES and SuiTRAC could meet with Mr. Stark and amend his restoration agreement. Mr. Stark has 

never indicated what items he wanted amended on the restoration agreement. Due to an internal 

miscommunication, LES placed 202 E Maryland St. back on their active remediation list, gave a 48 hour 

notice, and started remediation on 06/18/2012. Mr. Stark initially stopped remediation work. Following 

a brief meeting with LES and SuiTRAC, he allowed work continue without alteration ofthe restoration 

agreement. 

Following completion of the contaminated soil excavation of 202 E Maryland St., Mr. Stark then stopped 

work and subsequently contacted LES and the EPA and has demanded out of scope improvements to be 

made to his property. These requests and demands includes repairs to items damaged during 

remediation, improvements to be made to the damaged items, and additional work and improvements 

to be performed by LES on neighboring vacant lots. These vacant lots are not included in the EPA scope 

of work and SuiTRAC or LES do not have access to perform work on those properties. Additionally, Mr. 

Stark has requested LES to provide improvements to ., a property that he does not 

own. 

Below is a list of Mr. Stark's requests and demands. Mr. Stark had constantly altered, reneged and 

modified his claims, and has also suggested other possible claims: Therefore in summary: 

• Replace entire chain link fence in his back yard (not only portions removed/damaged by LES) 
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• In lieu of chain link fence, provide a 6' wooden privacy fence, and this fence will include portions 

of the vacant lot to the east and . to the west (not Mr. Stark's property) 

• Provide a swing gate and gravel parking lot on adjacent lot to the east 

• Replace his air conditioning unit or have it cleaned 

• Remove and replace concrete sidewalks and walk ways 

• Grade and re-seed two vacant lots to the east and west 

• Remove large magnolia tree in his back yard 

• Detail his car 

• Cut excavation near his shed to 90 degrees 

• Clean the swimming pool on the adjacent lot and replace the water 

• Suggested that he could demand a new concrete driveway, car port, or garage. 

Mr. Stark has made threats and suggestive statements that could be interoperated as threats to SuiTRAC 

and LES employees. These threats include: 

• Bodily harm if on/near his property 

• He has a concealed carry weapons permit 

• Has voice recordings of all phone calls 

• Has video and voice recordings of all activities conducted at his property 

• Has assaulted persons entering his property 

• His family and pets are open to "attack" 

• Constantly makes the statement "have proof' or "can be proven." 

• Constantly refers that his "Constitutional rights have been violated" and "No judge will rule 

against my rights." 

• Claims he has knowledge of mistakes made by the EPA in the past 

• Claims he has information that the EPA has caved into the demands from property owners in 

the past 

• If LES does not comply with his demands, he will: 

o contact local and national media with information 

o contact EPA headquarters 

o contact a lawyer and file a law suit 

o talk to other property owners and 

Due to the nature of Mr. Stark's threats and his demands for out of scope work. SuiTRAC referred the 

situation to the EPA for direction. The EPA then directed SuiTRAC not to provide items out of scope. 

Currently the property is backfilled with erosion control devises in place. Sod and/or other restoration 

has not taken place. 
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Timeline: 

Below is a table timeline of contact with Mr. Stark with a detailed summary below the table. 

Date Description 

05/09/2012 Restoration agreement made at 202 E Maryland St. with Mr. James R Stark Jr. 

05/11/2012 Restoration agreement amended by Mary Myrick and James Stark, notated on original. 

Unknown Mr. Stark contacted Mary Myrick and said he changed his mind. 

Unknown Mr. Stark contacted EPA, complained about LES and Mary Myrick 

05/16/2012 Mr. Stark sent Mary Tierney (EPA) an email referring to his decision not to have 
remediation work done and attached photos of sod from other properties on the project. 

05/16/2012 Mary Tierney told SuiTRAC verbally that property owners were complaining about LES 

05/17/2012 During a Progress Meeting, Mary Tierney described conversation that she had with Mr. 
Stark. The Progress Meeting included LES, SuiTRAC and EPA. 

05/19/2012 Chris Dietrich (SuiTRAC) and Marcos Mate us (LES) met Mr. Stark while at a restoration 
agreement meeting with Mr. Stark's father, James Stark Sr. Mr. Stark Jr. changed his mind 
on the remediation but wanted to meet before work was done. 

05/22/2012 Mr. Stark notified Chris Dietrich that he was trying to contact Mary Tierney 

. 05/29/2012 Mr. Stark notified Chris Dietrich that he would be unavailable to meet for the next two 
weeks but would contact when he would be available. 

Unknown LES contacted Mr. Stark to schedule a meeting and he said he was not available. 

Unknown 202 E Maryland moved from LES hold list to active list by miscommunication. 

6/18/2012 LES started excavation on the property. Work was stopped by Mr. Starks, then was 
resumed with permission. Excavation complete. 

06/19/2012 Mr. Stark contacted Chris Padilla of LES in person and wanted to discus additional work he 
wanted done. There was no discussion of the items and he was told to wait until Marcos 
Mateus could meet with him. 

06/21/2012 Mr. Stark met with Chris Padilla and Marcos Mate us and gave list of demands and 
possible outcomes if not agreed to. Refused permission to backfill property. 

06/22/2012 LES forwarded a list of Mr. Stark's demands to SuiTRAC. SuiTRAC notified EPA. 

06/25/2012 Certified arborist gave assessment of the tree in the back yard and concluded that it is 
unlikely to fail within the next five years. Mr. Stark gave SuiTRAC permission to backfill 
property. 

06/25/2012 Brief conference call between EPA, SuiTRAC, and LES 

06/26/2012 Detailed conference call between EPA, SuiTRAC and LES 

06/26/2012 LES backfilled property. 

06/26/2012 LES contacted Mr. Stark. Mr. Stark gave list of demands, threats, and refused LES, 
SuiTRAC or EPA access to the property. 

06/27/2012 County register of deeds shows . is not owned by Mr. Stark. 

06/27/2012 LES contacted Mr. Stark and notified him that the EPA has directed them not provide out 
of scope work and for him to contact the EPA and their discussion on the fence is over. 
Mr. Stark made additional demands and threats. 

06/27/2012 SuiTRAC notified EPA of the phone conversation exchange. 

06/28/2012 SuiTRAC notified EPA during a progress meeting that Mr. Stark had tried to contact LES. 
SuiTRAC or LES will not be contacting Mr. Stark unless directed by EPA. 
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Detailed Description of Timeline: 

05/09/2012 

Mary Myrick of LES and Chris Ore of SuiTRAC met with property owner Mr. James R Stark Jr. (Mr. Stark) 

of 202 E Maryland St. Evansville, IN (site) for restoration agreement. During the restoration agreement, 

Mr. Stark expressed he wanted the tree in his back yard removed, along with additional demands that , 

were out of scope. Mary Myrick explained to Mr. Stark that LES is not allowed to remove the tree or 

provide improvements out of scope. An agreement was reached where if LES removed his concrete 

walkway, which was in poor condition and would most likely be damaged during excavation, he would 

provide edging if it was replaced with gravel. Mr. Stark was not happy that the tree would not be 

removed but signed the access agreement without incident. 

05/11/2012 

Mary Myrick returned to the site to take additional photographs and met Mr. Stark in person. Mr. Stark 

said he changed his mind on part of the restoration and amended moving the shed and allowing LES 

access to his basement to photograph for foundation damages: These changes were noted on the 

original restoration agreement and initialed by Mr. Stark and Mary Myrick. 

Dates unknown, between 05/11/2012 and 05/17/2012 

Mr. Stark contacted Mary Myrick by telephone and told her that he had changed his mind on the 

restoration. Mrs. Myrick told him that she was busy at the time and would call him back. She called him 

back and he did not answer. Following his conversation with Mrs. Myrick, Mr. Stark contacted RPM 

Mary Tierney of EPA by telephone. 

05/16/2012 

Mr. Stark sent Mary Tierney and email with his opinion of the project and photos. Following a meeting 

on an un-related project, Mary Tierney told Chad Gibson of SuiTRAC that property owner(s) were calling 

the EPA and complaining about LES. 

05/17/12 

During a scheduled progress meeting, Mary Tierney said that a property owner had called the EPA and 

complained about the quality of the sod and general workmanship by LES on the project. She also said 

that the LES Assistant Site Coordinator, Mary Myrick told the property ownerto bribe the contractors to 

get extra work done, that Mary was threatening to him, and had additional comments. Mary Tierney 

then forwarded photographs to SuiTRAC of the sod the property owner complained about. LES 

identified the property as . Following the meeting, LES followed up the property 

owner of . who said he was happy with the sod. There was a bad joint in the sod and 
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an edge that was sloppy so LES repaired the sod under warranty. Chris Ore provided an account of his 

meeting with Mr. Stark. 

05/19/2012 

Chris Dietrich of SuiTRAC and Marcos Mate us of LES visited property . and met with 

property owner . is the father of Mr. James Stark Jr. During the 

restoration agreement . expressed concerns about the remediation and questioned why 

SuiTRAC was only remediated a small portion of his property and he was under the impression that his 

whole property would be remediated and restored. Mr. Dietrich and Mr. Mateus explained the 

sampling procedures and scope ofthe project. . accepted the explanation and agreed to 

restoration. During the meeting, Mr. Stark (Jr) arrived and joined the meeting. Mr. Stark Jr. explained 

he was not happy with the way he was treated by Mary Myrick and had numerous other complaints. He 

also stated that he has been photographing LES operations and had had documented violations, saying 

that the contractor was required to install safety fencing at all properties. After Mr. Dietrich and Mr. 

Mateus discussed the program with him, Mr. Stark Jr. agreed to proceed with the remediation. He said 

he wanted to contact Mary Tierney first and let her know he was happy and wanted to schedule a 

restoration agreement meeting to amend the original agreement. He did not state what the changes he 

wanted to make were. 

05/22/2012 

Mr. Stark contacted the SuiTRAC project office by telephone and Chris Dietrich answered the phone. 

Mr. Stark said that he has been trying to contact Mary Tierney of the EPA but she has not returned his 

call. Mr. Dietrich explained that Mrs. Tierney was very busy with meetings and had a large backlog. Mr. 

Dietrich said that he would email Mrs. Tierney and tell her he was willing to move forward with 

restoration and would follow up with her on the next progress meeting. He was satisfied with that 

answer and said we could meet with him next week. 

05/29/2012 

Mr. Stark contacted Chris Dietrich at the SuiTRAC project office by telephone. He said that his father has 

been having health issues and he would be too busy to meet and would contact us when he was ready. 

He said he expected to be ready in two weeks. 

Dates unknown, early June 2012 

Marcos Mate us of LES contacted Mr. Stark to schedule a meeting. Mr. Stark said that he was still 

dealing with his dad's health issues but would want to meet possibly next week. 

202 E Maryland St. was mistakenly taken off of the hold list by LES and put in back on the active 

property list and scheduled for remediation. 
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06/15/2012 

Chris Padilla of LES gave 48 hour notification to Mr. Stark that his property would be remediated. He left 

a voice message on his telephone and knocked on the door. No one answered. 

06/18/2012 

At approximately 0900, LES excavation team arrived at 202 E Maryland and prepared the property for 

remediation, which included removing the rear portion of the fence in the back yard for access. They 

then proceeded to excavate. Aaron Stanton ofSuiTRAC supervised preparation of the property and 

then left the site to go to the SuiTRAC project office. At the SuiTRAC project office, Mr. Stanton 

mentioned to Chris Dietrich that he was working on 202 E Maryland St. Mr. Dietrich asked him why they 

were working on that property and he said he did not know and Mr. Dietrich informed him that that 

property was on hold. Mr. Stanton then immediately left the office and returned to the site. Mr. 

Dietrich then informed Marcos Mate us that LES was working on that property. Mr. Mate us then said he 

would visit the site immediately. Mr. Stanton then informed Mr. Dietrich that Mr. Stark had stopped 

work at the site. Mr. Dietrich then left the project office and went to the property. When Mr. Dietrich 

had arrived, work had resumed. Chris Ore of SuiTRAC and Mr. Mateus v.rere also at the site. Mr. 

Dietrich asked Mr. Stark if we needed to amend the restoration agreement. He said no and indicated 

that he was happy. Mr. Stark made observations that he was aware that during previous work on the 

project that air conditioning units were damaged due to dust and had to be replaced. He also 

acknowledged that he received the 48 hour notice on his answering machine but chose to dismiss it 

because he thought the message was from Chris Dietrich. Excavation continued without incident 

however Mr. Stark continued to talk to the field crew and Mr. Stanton during the day. During these 

conversations he gave various observations ofthe project and expressed his desire to have the tree 

removed and have a privacy fence installed. 

06/19/2012 

Mr. Starks contacted Chris Padilla and requested a meeting to discuss demands. Mr. Padilla told Mr. 

Stark that Marcos Mateus had briefly left town and would re-schedule when he returned. 

06/21/2012 

Marcos Mate us and Chris Padilla met with Mr. Stark at his property at 1730. Mr. Stark gave LES a list of 

demands of improvements to his property. During this conversation, Mr. Stark made remarks that 

suggested that if LES did not comply with his demands, he would alert the media, alert the EPA, or start 



a class action law suit with other disgruntled property owners. He also said LES does not have 

permission to backfill the property unless LES agrees to his demands. LES made an arrangement with 

Mr. Stark that they would not backfill the property until they have a certified arborist give an 

assessment of the tree. LES Project Manager Carlton Lehman notified SuiTRAC of the incident and Mr. 

Starks demands. Mr. Dietrich of SuiTRAC directed LES to provide a summary of Mr. Stark's demands to 

SuiTRAC. 

06/22/2012 

LES provided an email to SuiTRAC outlining Mr. Starks demands. The demands included out of scope 

items, including removing the tree in his backyard and installing privacy fence in his back yard, andre

grade and seed/straw two vacant lots adjoining his property to the east and west. SuiTRAC notified EPA 

RPM Mary Tierney and forwarded her the email from LES. 

06/25/2012 

LES retained a certified arborist to give an assessment of Mr. Stark's tree. The arborist met with the 

property owner with SuiTRAC, LES, and EPA representatives present. The arborist's conclusion was that 

the tree was unlikely to fail in the next 5 years. Mr. Stark agreed with the assessment but then started 

to reiterate his demands, including the fence. Mr. Stark explained that he wants the fence to enclose his 

existing back yard and portions of his neighboring lots to the east and west. These lots are not included 

in the list of properties for remediation. 

06/25/2012 

Conference call between Mary Tierney EPA, Cory Reiter SuiTRAC, Chris Dietrich SuiTRAC, Chris Ore 

SuiTRAC, Marcos Mate us LES, Carlton Lehman LES, and Chris Padilla LES. During the meeting SuiTRAC 

and LES explained the list of demands to EPA. EPA directed SuiTRAC not to allow LES to provide 

improvements out of scope and scheduled a follow up conference call to discuss the matter further. 

06/26/2012 

Conference call conducted at 1530 between EPA, SuiTRAC, and LES. During the call, Mr. Stark's 

dernands were discussed at depth and the EPA directed SuiTRAC not to provide out of scope items, 

backfill the site and continue restoration, and refer all additional demands by Mr. Stark to the EPA. 

Meeting minutes were taken. LES then proceeded with backfilling the site. LES then contacted Mr. 

Stark at 1900 by telephone to notify him that they have been directed not to install out of scope items. 

During the conversation Mr. Stark refused access to LES, SuiTRAC, or EPA for any reason. He said that 

only Marcos Mate us may visit his site but only for the purpose of agreeing to provide him a privacy 

fence. 

06/27/2012 

Inquiry by Dave Novak of EPA with the Vanderburgh County register of deeds showed that the vacant lot 

west of 202 E Maryland St., ., was not owned by Mr. Stark. Marcos Mate us contacted Not Responsive



Mr. Stark at 1100 and notified him that LES will not be providing out of scope improvements. Mr. Stark 

refused access to his property by EPA, Su/TRAC, and LES to anyone for any reason. Mr. Stark also stated 

that LES left his property unsecured but refused to allow LES to secure the property. LES instructed Mr. 

Stark to contact the EPA for any continued requests or demands. 

06/28/2012 

Mr. Stark called Marcos Mateus and left a voice mail requesting to call him back at 1030. During a 

scheduled progress meeting with EPA, IDEM, Su/TRAC, and LES, the situation with Mr. Stark was 

discussed at depth. EPA concluded that they would contact Mr. Stark and that Su/TRAC and LES should 

not contact Mr. Stark unless directed by the EPA. Following the progress meeting, Mr. Stark confronted 

aLES employee and told him to stay away from his property, including the public right of way in front of 

his property. Mary Tierney contacted Su/TRAC and informed them that the EPA had a conversation with 

Mr. Stark and requested that LES secure the site with orange safety fencing as agreed with Mr. Stark. 

Su/TRAC contacted LES and they secured the portion of the property where they had removed a chain 

link fence for access. 

06/30/2012 

As of 06/30/2012, Mr. Stark has not contacted Su/TRAC or LES. 




